QUARTERLY CAPITAL PROJECTS STATUS REPORT - BY PROJECT MANAGER

Reporting Agency: Northern Kentucky University
Report Quarter: 2010-3 (July)
Print Date: 08/02/2010
Constr Contract Actual
Cabinet/Agency/Project Title County Initial Auth Status % Compl Compl Date Subst Compl
Project Manager:
Postsecondary Education Cabinet/Northern Kentucky University
*  Construct Center for Informatics Campbell 2006-2008 In Construction 30 07/09/11
Construct Health Innovations Center Campbell 2008-2010 Awaiting Initiation by Agency
Construct New Baseball Stadium Campbell 2008-2010 Awaiting Initiation by Agency
Construct New College of Business Building Campbell 2008-2010 Awaiting Initiation by Agency
Construct Soccer Stadium Campbell 2006-2008 Complete/In Warranty 100 04/09/10 05/17/10
Construct Track and Field Stadium Campbell 2006-2008 Awaiting Initiation by Agency
Design/Renovate Albright Health Center Campbell 2008-2010 Awaiting Initiation by Agency
Enhance Softball Field Campbell 2008-2010 Awaiting Initiation by Agency
Initiate Phase II of Master Plan Campbell 2008-2010 Awaiting Initiation by Agency
* New Power Plant Campbell 2000-2002 Complete/In Warranty 100 12/21/09 12/11/09
* Regional Special Events Center Campbell 2004-2006 Complete/Closed Out 100 07/30/08 07/30/08
Relocate Early Childcare Center Campbell 2006-2008 Awaiting Initiation by Agency
Renew E&G Fire Alarm and Security Phase I Campbell 2006-2008 Awaiting Initiation by Agency
Renew E&G Fire Alarm and Security Phase I Campbell 2008-2010 Awaiting Initiation by Agency
Renew Underground Electrical Infrastructure - Additional Campbell 2008-2010 Awaiting Initiation by Agency
Reauthorization
Renew/Expand Norse Commons Campbell 2008-2010 Awaiting Initiation by Agency
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Renew/Renovate Business Education Psychology Center Ph I
Renovate 0ld Science Building
Renovate University Center
Repair Structural Floor Heaving/E&G Buildings
Replace Business, Education, and Psychology Center Roof
Replace Elevators Landrum Hall/Lucas Administrative
Center
Replace Power Distribution Infrastructure
Restore Albright Health Center Roof

Project Manager: Agency

Postsecondary Education Cabinet/Northern Kentucky University

Construct Central Plaza Phase II

Construct Intramural Fields

PROJECT MANAGER

Constr Contract Actual
County Initial Auth Status % Compl Compl Date Subst Compl
Campbell 2008-2010 Awaiting Initiation by Agency
Campbell 2008-2010 Awaiting Initiation by Agency
Campbell 2006-2008 Awaiting Initiation by Agency
Campbell 2006-2008 Awaiting Initiation by Agency
Campbell 2006-2008 Complete/In Warranty 100 12/04/09 12/04/09
Campbell 2006-2008 Awaiting Initiation by Agency
Campbell 2006-2008 Complete/In Warranty 100 01/30/10 01/28/10
Campbell 2006-2008 Awaiting Initiation by Agency
Campbell 2006-2008 Awaiting Initiation by Agency
Campbell 2006-2008 Awaiting Initiation by Agency

* indicates projects involving General Fund supported bonds or "state" cash (General Fund, Investment Income, Capital Construction Surplus, Contingency

Fund, Emergency Fund, or Statewide Deferred Maintenance Fund).
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